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APPENDIX F
STANDARD ESTIMATING FORMS

1. General

This appendix provides a discussion of the standard
estimating forms and a brief explanation of their use in
preparing cost estimates where the use of the MCACES
software is specifically exempted by this regulation.
These forms have been designated as a guide in the
development of a reasonable cost estimate.

2. Reasonable Contract Estimate, ENG Form
1738-R (Figure F-1 )

This form is used to summarize the total cost estimate
by tabulating the required work items and the
corresponding unit prices and lump sum amounts
developed on the detail summary sheets. The last page
of this form, or the page that shows the estimated total
cost, will include the appropriate signatures necessary to
support the type of cost estimate being prepared.

3. Reasonable Contract Estimate Detail
Summary Sheet, ENG Form 1739-R (Figure F-2)

This form is used to summarize the various direct cost
components and to allocate distributed costs in
developing the unit or lump sum prices for the various
work items being estimated. It is useful for showing
the equipment, labor, material, and supply costs for the
whole job as general information and can be used for

comparison with the records on other jobs of a similar
nature. The work item and quantity data shall be
entered in the first four columns. Mobilization and
demobilization costs and the total equipment, labor,
material, and supply costs, as determined from the
supporting Worksheets (ENG Forms 1741-R, 1741a-R,
174 lb-R, or 1741 c-R) or from the Worksheet Summary
(ENG Form 1740-R), will be entered in the appropriate
columns provided. The total distributed cost, including
bond costs and profit when appropriate, will be added
to the subtotal direct cost for each work item on a
proportional basis. The unit cost for each unit price
item will then be determined by dividing the total cost
by the quantity for that item. The adjusted unit cost
column will be used to round off the unit cost or lump
sum amounts to avoid the use of decimals. The
adjusted unit costs and amounts should be transferred to
ENG Form 1738-R or other similar type tabulation sheet.

4. Reasonable Contract Estimate Worksheet
Summary, ENG Form 1740-R (Figure F-3)

This form is usd to summarize the cost of equipment,
labor, materials, and supplies for a specific construction
task prior to transfer to the Detail Summary Sheet
(ENG Form 1739-R) for those work items which
require more than one set of worksheets.

5, Reasonable Contract Estimate Worksheets,
ENG Forms 1,741 -R, 1741 a-R, 1741 b-R, and
1741 c-R (Figures F4, F-5, F-6 and F-7)

These forms are used in developing the costs of
equipment, labor, materials, and supplies necessary to
accomplish a specific construction task. ENG Form
1741 should define the plan of operat ion for performing
the work for the specific construction task. It should
include a clear description of the scope of the
construction task and any parameters that may influence
productivity. Equipment or labor output controlling the
rate of production should be stated along with the
calculations to show the time required to perform the
work. ENG Forms 1741a-R and 174 lb-R then provide
a step-by-step procedure in developing the total
equipment, labor, materials, and supply costs to support
the construction task plan of operations described on
ENG Form 174 l-R. ENG Form 1741c-R combines the
information described on ENG Forms 174 la-R and
1741 b-R and may be used when the equipment, labor,
material, and supply requirements for the work item are
small .

6. Wage Rate Calculations, DA Form 5420-R
(Figure F-8)

This form will be used to develop the total hourly rate
for the various classifications of labor required for the
job. The “Effative Period” block on the form should
show the dates the wage rates are applicable. The basic
hourly wage rate should be a reasonable estimate of the
average wage the contractor would expect to pay during
the construction period. In an estimate for a
construction contract modification, the actual wage rates
paid by the contractor should be used if available.
Enter the number of shifts per day, hours per shift and
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days per week in the “Operational Shifts” block to
support the overtime factor used. For example, 2/8’s 5
days, indicates two 8-hour shifts per day, 5 days per
week. Details and procedures for developing the costs
for each item identified in the column headings are
described in Appendix D.
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REASONABLE CONTRACT ESTIMATE WORKSHEET
(ER 1110-2-1302)
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ENG FORM 1741-R, MAR 94 EDITION OF NOV 81 IS OBSOLETE (Ptoponent:CECW-ECI

Figure F4.
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REASONABLE CONTRACT ESTIMATE WORKSHEET
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REASONABLE CONTRACT ESTIMATE WORKSHEET
m 1110-2-1302)
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REASONABLE CONTRACT ESTIMATE WORKSHEET
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